
GDAAC Notes for 
MODIS Technical Team Meeting (02/05/98) 

ECS-SYSTEM STATUS: YELLOW 
l --> Drop 3.02 installation complete. 
l --> System verification and acceptance testing near completion 
l --> Patches received and tested for compatibility with early MODIS PGEs (PGE07). 
a--> (Problem) SDP Toolkit version matchup between TLCF and DAAC in progress; minor differences in 

Log file information from Integration I on PGE02 deserve further attention; Priority 1 NCR submitted 
to ECS. 

l --> The DAAC is examining the feasibility of using the current drop (3.02/3.1) as the at launch system. 

ECS-SSIT SSIT STATUS: YELLOW 
l --> Drop 3.02 installed and checked out; regression tests successfully completed; Integration II can 

proceed, results may be in question until SDP Toolkit version(s) resolved 
l --> PGEO2 Integration II will be used for training and to refine I&T procedures with drop 3 
l --> In response to question from MODLAND regarding certification testing: GDAAC reiterates its 

commitment to complete ~2.0 level 1 PGE’s for inclusion in the Operational Readiness Exercises; is 
discussing their inclusion in Certification Testing with ESDIS; and will complete as many level 2 and 
level 3 PGE’s as resources and schedule allow, for inclusion in ORES &/or Cert tests, as possible. 

-->PGEOl 
Concern: MAPI and SDST Toolkit must be delivered and successfully tested at DAAC prior to 

receipt of first PGE that uses these tools (PGEOl). 

l --> MAPI and SDST Toolkit scheduled for delivery (2/6/98) 
l --> DAAC is providing (0.75 FTE) to assist with PGEOl functionality and optimization at SDST’s request 

-->PGE02 SSIT STATUS: YELLOW 
Problem: DAAC cannot commission PGE for operations without error list documentation, lien 

pending; resolution schedule pending SDST communication with algorithm developers 

l --> Delivered (l/29/98) 
l --> Inspection completed (2/2/98) 
l --> Integration I completed (2/4/98) 
l --> Integration II in progress (2/5/98 

PGEO7 
Problem: 

SSIT STATUS: YELLOW 
error list documentation (see PGE02 description) 

. Delivered ( 12/5/97) 

. Inspection completed (12/8/97) 

. Integration I completed (12/l 3197) 
l --> PGE patch requested (12/17/97); patch delivered (l/20/98); regression testing completed (l/26/98) 
.--> Integration II pending checkout of drop 3.02 using PGE02 

-->PGEll SSIT STATUS: YELLOW 
. Delivered (l/7/98) 
. Inspection completed (l/l 5/98) 
. Integration I completed (l/16/98) 
. Integration II pending patch from SDST (l/17/98) and availability of ECS Drop 3.02 
.--> Patch delivered (2/4/98); Installation and regression testing in progress 



PGEOS 
Problem: error list documentation (see PGEO2 description) 
. Delivered (l/13/98) 
. Inspection completed (l/15/98) 

I--> 
Integration I completed l/21/98 
Integration II pending checkout of drop 3.02 using PGE02 

SSIT STATUS: YELLOW 

Number of SSI&T problems reported, to date. 
Date Category 1 Category 2 Category 3 

Completed open closed open closed open closed 

PGEOS 1 l/13/98 

Inspection l/15/98 
Integration I l/21/98 
Integration II 

PGE07 I 12/S/97 

Inspection 
Integration I 
Integration II 

PGEll 
Inspection 
Integration I 
Integration II 

PGE02 l/29/98 

Inspection 212198 

Integration I 214198 

1218197 

12f1319-7 

l/7/98 

l/15/98 

l/16/98 

l(S4) 2 1 3(S2) 1 

1w 

5 l(S4) 2 1 W) 
2 W2) 2 

5 1 W2) 1 
1 

1 (S4) 2 3(S2) 3 

Integration II 1 I 
(S#) indicate the highest severity level of an open problem report. (1-5, 1 most severe) 

V2 SSIT AGREEMENT IN PROGRESS SINCE 9/97 
. Baseline agreement pending SDST feedback of l/9/98 
. PGEs delivered prior to mutually baselined agreement or non-compliant with agreement may require 

remedial work at the DAAC 
--> DAAC made final baseline modifications based on discussions with SDST; document provided to 

SDST l/30/98 for sign-off; signatures pending. 

CONCERN: 
. PGEOl (V2.1) availability at launch. V2.1 needed by 4/l/98 to complete SSIT and available for 

system certification tests. This is a cutoff date and allows little or no room for error to prepare for 
system certification tests. 

l --> PGEl 1 is the only PGE to date to deliver partial Error List. Presently only one element of four is 
required (Potential PGE errors); other three elements filled in as they become available (source 
module, meaning of error, operator action). 


